

# Local Government Reform Implementation Framework

SLB 03b/2009

ID	Task Name	Start	Finish	2009												2010												2011											
				M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J								
1	<b>Boundaries and District Electoral Area Commissioners work</b>	e 01/07/08	d 30/06/10	◆ 01/07																																			
2	Appointment of Boundary Commissioner	e 01/07/08	e 01/07/08	◆ 01/07																																			
3	Local Government Boundaries Commissioner final report	e 30/06/09	e 30/06/09	◆ 30/06																																			
4	District Electoral Area Commissioner report	d 30/06/10	d 30/06/10	◆ 30/06																																			
5																																							
6	<b>Local Government (Reorganisation) Bill</b>	u 01/05/08	n 01/05/11	◆ 01/07																																			
7	Local Government Bill Policy Development	u 01/05/08	u 15/01/09	◆ 01/07																																			
8	Policy Consultation Clearance (Depts, Committees and Executive)	u 01/01/09	ri 27/02/09	◆ 01/07																																			
9	Policy Consultation	n 02/03/09	ri 29/05/09	◆ 01/07																																			
10	Policy Finalisation - (DOE/OFMDFM)	n 01/06/09	e 30/06/09	◆ 01/07																																			
11	Policy Memorandum and Clearance	d 01/07/09	e 15/09/09	◆ 01/07																																			
12	Prepare Instructions to OLC (DOE)	d 16/09/09	ri 30/10/09	◆ 01/07																																			
13	Legislation Drafting (OLC)	n 02/11/09	u 31/12/09	◆ 01/07																																			
14	Legislation Finalisation (including clearance with Minister) - (DOE)	ri 01/01/10	ri 26/02/10	◆ 01/07																																			
15	Bill: Clearance and Pre-Introductory Briefing (with Executive Committee)	n 01/03/10	ri 30/04/10	◆ 01/07																																			
16	Bill: Introduction (including clearance by the Speaker) & Second Stage	n 03/05/10	n 31/05/10	◆ 01/07																																			
17	Bill: Committee Stage (Committee)	e 01/06/10	ri 31/12/10	◆ 01/07																																			
18	Bill: Consideration and further consideration Stage (Assembly)	n 03/01/11	n 31/01/11	◆ 01/07																																			
19	Bill: Final Stage (Assembly)	e 01/02/11	n 28/02/11	◆ 01/07																																			
20	Bill: Royal Assent (HM)	e 01/03/11	u 31/03/11	◆ 01/07																																			
21	Act: Operative Date	n 01/05/11	n 01/05/11	◆ 01/07																																			
22																																							
23	<b>Local Government Elections</b>	u 12/05/11	u 12/05/11	◆ 01/07																																			
24	<b>New Councils formally take office</b>	n 16/05/11	n 16/05/11	◆ 01/07																																			
25																																							
26	<b>Local Government (Contracts) Bill</b>	d 01/04/09	i 31/07/09	◆ 31/07																																			
27	Introduction to the Assembly	d 01/04/09	u 30/04/09	◆ 31/07																																			
28	Act: Operative Date	ri 31/07/09	ri 31/07/09	◆ 31/07																																			
29																																							
30	<b>Local Government (Finance) Bill</b>	n 01/06/09	i 30/04/10	◆ 30/04																																			
31	Introduction to the Assembly	n 01/06/09	e 30/06/09	◆ 30/04																																			
32	Act: Operative Date	ri 30/04/10	ri 30/04/10	◆ 30/04																																			
33																																							
34	<b>Local Government (Modernisation) Bill</b>	n 01/02/10	u 30/09/10	◆ 30/09																																			
35	Introduction to the Assembly	n 01/02/10	ri 26/02/10	◆ 30/09																																			
36	Act: Operative Date	u 30/09/10	u 30/09/10	◆ 30/09																																			
37																																							

Project: MSProj11 Date: Fri 23/01/09	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split		Group By Summary	
	Milestone	◆	Rolled Up Milestone	◇	External Tasks		Deadline	↓

# Local Government Reform Implementation Framework















SLB 03b/2009












ID	Task Name	Start	Finish	2009												2010												2011				
				M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	
38	<b>Transferring Functions Departments Legislative Schedule (to be populated)</b>	ri 01/01/10	ri 29/04/11	[Gantt bar spanning from Jan 2010 to Apr 2011]																												
39																																
40	<b>Establishment of PDPs</b>	d 30/04/08	i 29/08/08	[Gantt bar from Apr 2008 to Aug 2008]																												
41	<b>PDP A Activities</b>	e 01/07/08	e 13/11/12	[Gantt bar from Jul 2008 to Nov 2012]																												
42	Community Planning Framework	n 04/01/10	e 13/11/12	[Gantt bar from Jan 2010 to Nov 2012]																												
43	<b>Governance</b>	e 01/07/08	e 31/03/09	[Gantt bar from Jul 2008 to Mar 2009]																												
44	Develop policy proposals and submit them to SLB	e 01/07/08	ri 31/10/08	[Gantt bar from Jul 2008 to Oct 2008]																												
45	Develop guidance on governance arrangements for Transition Committees	n 03/11/08	e 31/03/09	[Gantt bar from Nov 2008 to Mar 2009]																												
46	<b>Local/Central Government Relations</b>	e 01/07/08	i 29/05/09	[Gantt bar from Jul 2008 to May 2009]																												
47	Develop policy proposals and submit them to SLB	e 01/07/08	ri 31/10/08	[Gantt bar from Jul 2008 to Oct 2008]																												
48	Develop concordat to underpin formalisation of central/local government relations	Mon 02/03/09	Fri 29/05/09	[Milestone bar from Mar 2009 to May 2009]																												
49																																
50	<b>PDP B Activities</b>	n 03/11/08	d 30/09/09	[Gantt bar from Nov 2008 to Sep 2009]																												
51	Performance Management	n 03/11/08	d 30/09/09	[Gantt bar from Nov 2008 to Sep 2009]																												
52																																
53	<b>PDP C Activities</b>	d 01/10/08	n 01/05/11	[Gantt bar from Oct 2008 to May 2011]																												
54	Identify any primary legislation requirement for Human Resources Work Strand	d 01/10/08	ri 31/10/08	[Gantt bar from Oct 2008 to Oct 2008]																												
55	Identify any primary legislation requirement for Finance/Estates Work Strand	d 01/10/08	ri 31/10/08	[Gantt bar from Oct 2008 to Oct 2008]																												
56	Identify any primary legislation requirement for Capacity Building Work Strand	d 01/10/08	ri 31/10/08	[Gantt bar from Oct 2008 to Oct 2008]																												
57	Formation of a Transfer of Functions Working Group	u 01/01/09	ri 27/02/09	[Gantt bar from Jan 2009 to Feb 2009]																												
58	HR Sub Group	n 03/11/08	n 01/05/11	[Gantt bar from Nov 2008 to May 2011]																												
59	<b>Local Government Restructuring Strategic Business Case</b>	u 01/01/09	e 30/06/09	[Gantt bar from Jan 2009 to Jun 2009]																												
60	Commission Consultants	u 01/01/09	ri 30/01/09	[Gantt bar from Jan 2009 to Jan 2009]																												
61	Phase 1 Report	u 15/01/09	n 20/04/09	[Gantt bar from Jan 2009 to Apr 2009]																												
62	Phase 2 report	e 21/04/09	e 30/06/09	[Gantt bar from Apr 2009 to Jun 2009]																												
63																																
64	<b>Transition Committees</b>	n 01/09/08	u 30/04/09	[Gantt bar from Sep 2008 to Apr 2009]																												
65	Establishment of 11 Transition Committees (as per Terms of Reference)	n 01/09/08	u 30/04/09	[Gantt bar from Sep 2008 to Apr 2009]																												
66	Secure resources for Transition Committees and Transition Management Teams)	n 01/09/08	n 15/12/08	[Gantt bar from Sep 2008 to Dec 2008]																												
67																																
68	<b>SLB Dates</b>	e 25/03/08	i 03/07/09	[Gantt bar from Mar 2008 to Jul 2009]																												
69	23 January 2009	e 25/03/08	u 24/04/08	[Gantt bar from Mar 2008 to Apr 2008]																												
70	6 March 2009	ri 06/03/09	ri 06/03/09	[Milestone diamond at Mar 2009]																												
71	10 April 2009	ri 10/04/09	ri 10/04/09	[Milestone diamond at Apr 2009]																												
72	22 May 2009	ri 22/05/09	ri 22/05/09	[Milestone diamond at May 2009]																												
73	3 July 2009	ri 03/07/09	ri 03/07/09	[Milestone diamond at Jul 2009]																												

Project: MSProj11 Date: Fri 23/01/09	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split		Group By Summary	
	Milestone		Rolled Up Milestone		External Tasks		Deadline	

# Local Government Reform Implementation Framework

SLB 03b/2009

ID	Task Name	Start	Finish	2009												2010												2011											
				M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J								
74																																							
75	<b>RTCG Dates</b>	e 01/07/08	u 25/06/09																																				
76	Establishment of Regional Transition Co-ordinating Group	e 01/07/08	n 30/11/08																																				
77	12 February 2009	u 12/02/09	u 12/02/09																																				
78	19 March 2009	u 19/03/09	u 19/03/09																																				
79	30 April 2009	u 30/04/09	u 30/04/09																																				
80	Consideration of Assessment of Options report Phase 2	e 31/03/09	u 30/04/09																																				
81	Form HR Co-ordinating Group	ri 06/02/09	u 25/06/09																																				
82	Detailed Operational Project Plan	u 12/02/09	u 30/04/09																																				
83																																							
84	<b>Communications Plan</b>	e 01/01/08	u 12/03/09																																				
85	Develop Communications Strategy	e 01/01/08	ri 30/01/09																																				
86	Agree Communications Strategy (SLB)	u 01/01/09	u 12/03/09																																				
87	Review communications Strategy (February RTCG)	u 12/02/09	u 12/02/09																																				
88																																							
89	<b>Programme Management Strategy</b>	e 01/04/08	u 30/04/09																																				
90	Develop a Programme Management Strategy	e 01/04/08	u 30/04/09																																				

Project: MSProj11 Date: Fri 23/01/09	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split		Group By Summary	
	Milestone		Rolled Up Milestone		External Tasks		Deadline	