

Senior Responsible Owner: James Hutchinson (Tel: 37009) Project/ Prog. Manager: Brenda Mooney (Tel: 37054)

Overall Status

Project/ Programme Director:

Risk Management:

Communications:



Overview	24/09/2008
<p>Panel C has been charged with the development of policy and implementation proposals in relation to 6 structural reform work strands. These embrace Human Resources, Capacity Building, Finance, Estates, Transfer of Functions and Service Delivery (ie on a Regional/Sub Regional basis). It was agreed that some of the work strands naturally interlinked and for this reason 4 groups will take forward the projects: Human Resources / Finance & Estates / Capacity Building / Transfer of Functions & Service Delivery (through a Strategic Business Case embracing local government structural reform)</p>	

Latest News	24/09/2008
<p>Working Groups have been established to include representatives from both local and central government and initial meetings have taken place. Various scoping exercises to determine the range of work to be considered and the associated resource implications are being taken forward by these groups.</p>	

Risk Profile	
No of High Risk Items > 12	
No of Medium Risk Items >= 6	
No of Low Risk Items < 6	

Risks have been rated on a scale of 1 to 5 (impact and probability) and multiplied together to form an overall rating.

Latest OGC Gateway Review Details	Date	Result

Next Gateway Review planned

Comments

Forward Outlook
<p>The Working Groups will continue to meet throughout the next three months and report their emerging findings to Panel C to include, in particular, any recommendations relating to Primary Legislation. It is envisaged that consultants to take forward the Strategic Business Case will be appointed within the next few months.</p>