

Senior Responsible Owner: James Hutchinson Project/ Programme Manager: Brenda Mooney

Tel: 37054

Overall Status

Project/ Programme Director:

Risk Management:

Tel:

Communications Management:

Tel:



Overview

Panel C has been charged with the development of policy and implementation proposals in relation to 6 structural reform work strands. These embrace Human Resources, Capacity Building, Finance, Estates, Transfer of Functions and Service Delivery (ie on a Regional/Sub Regional basis). It was agreed that some of the work strands naturally interlinked and for this reason 4 groups should be taken forward on the basis of 4 projects (ie Assessment of Options for Local Government Service Delivery, Human Resources, Finance/Estates and Capacity Building. The Assessment of Options for Local Government Service Delivery project, which embraces the Transfer of Functions, is to be taken forward by way of a consultancy assignment. The other 3 projects are taken forward by Working Groups comprising mainly Central and Local Government Officers.

Latest News

31/10/2008

Working Groups, established to assist PDP C, continued thier deliberations.
On 16 October Dessie Mitchell made a presentation to the Panel on the PSC Guiding Principles which underpin the work of PDP C.
On 30 October the Panel agreed emerging policy proposals on the elements of local government structural reform (ie Human Resources and Finance/Estates) which require primary legislative provisions.

3 Month Forward Outlook

Panel C meeting on 20/11/08 to sign off final policy proposals paper.
Policy proposal paper presented to SLB on 5/12/08.
Consultants appointed in late November/early December to take forward Assessment of Options for Local Government Service Delivery. Phase 1 Draft report scheduled for end January 2009.

Risk Profile

No of High Risk Items > 12	
No of Medium Risk Items >= 6	
No of Low Risk Items < 6	

Risks have been rated on a scale of 1 to 5 (impact and probability) and multiplied together to form an overall rating

OGC Gateway Review Details

Date

Result

Review 0 - Strategic Assessment		

Next Gateway Review planned for:

Comments

High Level Project Schedule

<u>Activity</u>	<u>Start Date</u>	<u>End Date</u>	<u>%Complete</u>	<u>RAGStatus</u>
Policy Development				
01 Preparation of PID for SLB approval and securing team resources	09/01/2008	30/09/2008	100	
02 Identify position in relation to work strands and scope of work group programm	09/01/2008	30/09/2008	100	
03 Identify any primary legislation requirement for Human Resources Work Stranc	10/01/2008	31/10/2008	100	
04 Identify any primary legislation requirement for Finance/Estates Work Strand	10/01/2008	31/10/2008	100	
05 Identify any primary legislation requirement for Capacity Building Work Strand	10/01/2008	31/10/2008	100	
06 Identify any primary legislation requirement for Capacity Building Work Strand	10/01/2008	31/10/2008	100	
07 Commence Assessment of Options for Local Govt Service Delivery - Phase 1	11/30/2008	30/04/2009	0	
08 Consideration of Assesment of Options report Phase 1	01/30/2009	28/08/2009	0	
09 Consideration of Assesment of Options report Phase 2	03/31/2009	30/04/2009	0	