

Senior Responsible Owner: Ian Maye

Project/ Programme Manager: John Murphy

Tel: 37048

Overall Status

Project/ Programme Director:

Risk Management:

Tel:

Communications Management:

Tel:



Overview

Policy Development Panel A (Governance, Community Planning and Central / Local relations) has been tasked with the development of recommendations on policy and implementation proposals in relation to:

- the governance arrangements for the new councils and the statutory transition committee
- the framework and guidance required for an effective council led community planning process; and,
- the development of mechanisms for effective relations between central and local government, particularly on matters of mutual interest and concern.

Latest News

05/08/2009

Work is progressing to develop guidance to underpin the programme of activities for the introduction of community planning.

The Panel has also prioritised the tasks remaining to be completed in relation to the development of guidance for the governance arrangements and central/local relations.

3 Month Forward Outlook

Develop draft guidance and proposals to support the outworking of policies agreed by the Panel and SLB.

Finalise guidance and arrangements for Community Planning programme of activities.

OGC Gateway Review Details	Date	Result
Review 0 - Strategic Assessment		

Next Gateway Review planned for:

Comments

High Level Project Schedule

<u>Activity</u>	<u>Start Date</u>	<u>End Date</u>	<u>%Complete</u>	<u>RAGStatus</u>
Policy Development				
01 develop proposals on governance, community planning & central/local government relations	01/07/2008	31/10/2008	100	
02 submit policy proposals to the Strategic Leadership Board	07/11/2008	07/11/2008	100	
03 develop guidance on governance arrangements for statutory Transition Committees	01/11/2008	31/03/2009	100	
04 develop programme of activities to support future introduction of community planning	01/03/2009	30/06/2009	70	
05 develop guidance to support new governance arrangements	01/09/2009	30/11/2009	0	
06 develop concordat to underpin formalisation of central/local government relations	01/10/2009	31/12/2009	0	
07 consider responses to consultation on policy proposals	01/01/2010	31/01/2010	0	
08 recommendations on amendments submitted to the Strategic Leadership Board	01/02/2010	28/02/2010	0	
09 Finalise arrangements for community planning activities	01/07/2009	31/10/2009	0	
10 Monitor community planning testing and address emerging issues	01/11/2009	31/10/2010	0	
11 Evaluate outcomes from community planning testing	01/11/2010	31/12/2010	0	