

Local Government Implementation Plan 2008-2011

SLB 52/2008

ID	Task Name	Milestone	Start	Finish	2008												2009												2010												2011											
					F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A					
1	Establishment of PDPs	No	01/04/08	31/07/08	[Blue bar]																																															
2	Establishment of Transition Committees	No	01/04/08	31/07/08	[Blue bar]																																															
3	Establishment of Regional Transition Co-ordinating Group	No	06/10/08	31/12/08													[Blue bar]																																			
4	Boundaries and District Area Commissioners work	No	01/07/08	30/06/10	[Grey bar]																																															
5	Appointment of Boundary Commissioner	Yes	01/07/08	01/07/08													◆ 01/07																																			
6	Local Government Boundaries Commissioner report	Yes	30/06/09	30/06/09																									◆ 30/06																							
7	District Electoral Area Commissioner report	Yes	30/06/10	30/06/10																																					◆ 30/06											
8	Local Government Restructuring Strategic Business Case	No	01/01/09	30/04/09													[Grey bar]																																			
9	Local Government Restructuring Strategic Business Case Phase 1 Report	No	01/01/09	30/01/09													[Blue bar]																																			
10	Local Government Restructuring Strategic Business Case Phase 2 Report	No	01/04/09	30/04/09																									[Blue bar]																							
11	Local Government (Reorganisation) Bill	No	01/05/08	01/05/11	[Grey bar]																																															
12	Local Government Bill Policy Development	No	01/05/08	28/11/08	[Blue bar]																																															
13	Policy Consultation	No	02/02/09	30/04/09													[Blue bar]																																			
14	Legislation Drafting and Finalisation	No	12/11/09	26/02/10																									[Blue bar]																							
15	Bill: Clearance and Pre-Introductory Briefing (with Executive Committee)	No	01/03/10	30/04/10																									[Blue bar]																							
16	Bill: Introduction (including clearance by the Speaker) & Second Stage	No	03/05/10	31/05/10																									[Blue bar]																							
17	Act: Operative Date	Yes	01/05/11	01/05/11																																					◆ 01/05											
18	Local Government Election Date	Yes	25/03/08	25/03/08	◆ 25/03																																															
19	Local Government (Contracts) Bill	No	01/04/09	31/07/09													[Grey bar]																																			
20	Introduction to the Assembly	No	01/04/09	30/04/09													[Blue bar]																																			
21	Act: Operative Date	Yes	31/07/09	31/07/09																									◆ 31/07																							
22	Local Government (Finance) Bill	No	01/06/09	30/04/10													[Grey bar]																																			
23	Introduction to the Assembly	No	01/06/09	30/06/09													[Blue bar]																																			
24	Act: Operative Date	Yes	30/04/10	30/04/10																									◆ 30/04																							
25	Local Government (Modernisation) Bill	No	01/02/10	30/09/10																									[Grey bar]																							
26	Introduction to the Assembly	No	01/02/10	26/02/10													[Blue bar]																																			
27	Act: Operative Date	Yes	30/09/10	30/09/10																																					◆ 30/09											

Project: MSProj11 Date: 03/11/08	Task	Rolled Up Task	External Tasks
	Progress	Rolled Up Milestone	Project Summary
	Milestone	Rolled Up Progress	Group By Summary
	Summary	Split	Deadline